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US Armv Corns Denver' Colorado Task Order # 0014

off Engineers* Rapjd Response/pmject Resources inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 94,623.95
Site Funds Available: \ $ 2,700,474.88 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 74% $ 70,282.89
Direct Costs: 26% $ 24,341.06

$ 94,623.95
This week:
Indirect Costs: 60% $ 27,675.39
Direct Costs: 40% $ 18,170.91

$ 45,846.30

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

#REFl
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

Weekly Budget Summary

^ Contract # DACA45-01 -D-0001

#02

Costs Thru:

Award Date 18-Jul-03 Dl 1QI \C* 8/1/2003
Start Date: 21-Jul-03 rUDLIO

Completion: 31-Jul-04 DOCUMENT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ (36.56)

$
$ 920.65
$ 21,076.14
$ 5,715.16

$
$
$

$ 4,600.14
$ 12,565.33
$ 3,786.19
$ 38,847.31
$ 9,014.91
$ 1,469.01
$
$ - .

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 6,356.40
$ 11,280.71
$
$
$
$
$
$
$
$
$
$
$
$ 533.85
$ (0.05)

$
$ 45,846.30

$ 6,356.40
$ 17,450.88
$
$
$
$
$
$
$
$
$
$
$
$ 533.85
$ (0.07)
$ 174,414.17

$ 269,038.12

Remarks:
1) Site set-up continues Admin Staging Yard, Site Co-ord trailer, Security Improvements.
2) Continue primary procurements and critical subcontracts.
3) Completed initial co-ord with Denver Water Board, Public works: Traffic issues, Haul routes.
4) Site co-ord activities fully underway. @ 12 restoration agreements in-place. @ 30 Scheduled.
5) Start of Field operations remains scheduled for 12 Aug 03.
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US Army Corps
of Engineers.

VB/l-70 Superfund Site

Phase I
Denver, Colorado Tasl

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01-D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

#02

Costs Thru:

8/1/2003

Page 2 of 4

[Thur 7/20/03|$ 39.126.15 | $ 3.666.14 | $ 67274| $ 5,312.65 [ $ $ 174.414.17| \ $ 223.191.85

Date
7/26/2003
7/27/2003
7/28/2003
7/29/2003
7/30/2003
7/31/2003
8/1/2003

This Week
To Date

Labor
$ 3,745.00
$
$ 4,382.54
$ 5,619.97
$ 6,219.15
$ 6,893.21
$ 4,976.39
$ 31,836.26
$ 70,962.41

Per Diem
$ 666.06
$ 666.06
$ 786.33
$ 799.27
$ 932.48
$ 932.48
$ 932.48
$ 5,715.16
$ 9,381.30

Equipment
$ 172.95
$ 55.13
$ 2,012.24
$ 406.33
$ 510.22
$ 766.91
$ 772.99
$ 4,696.77
$ 5,369.51

Material
$ 1,417.79
$
$ 790.54
$ 632.93
$ 280.25
$ (172.31)
$ 648.93
$ 3,598.13
$ 8,910.78

Subcontracts

$
$
$
$
$
$
$
$
$

Analytical
$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total
$ 6,001.80
$ 721.19
$ 7,971.65
$ 7,458.50
$ 7,942.10
$ 8,420.29
$ 7,330.79
$ 45,846.32
$ 269,038.17

Total Phase II
$ 229,193.65
$ 229,914.84
$ 237,886.49
$ 245,344.99
$ 253,287.09
$ 261,707.38
$ 269,038.17

8%

10%

12%

Weekly Cost by Category

70%

9%
Cost to Date by Category

75%

VB/l-70 Superfund Site

$50,000.00

$40,000.00 -

$30,000.00

$20,000.00

$10,000.00 -

$-

Week Ending

D Weekly Costs
(Excludes Fee)



PmjectResonrcesInc Current Week's Costs by Type

Tnk-lM Labor Per Diem Equipment Materials Subcontracts Analyti

001 Site Visit

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

013 Site Admin/lndlrects

014 Lodging/Per Dim

099 Non-BUable

19 Fuel.OII.MIsc Fid Su

($36.56)

$387.68 $532.97

$5,089.07 $1,117.04 $150.29

$9,293.82 $531.00 $1,455.89

$17,065.69 $3,048.73 $961.71

$5,715.15

$0.00

$533.85

$31,836.26 $5,715.15 $4,696.76 $3,598.13

Saturday, August 02, 2003



o

ical Other Fee Extended

($36.56)

$920.64

$6,356.40

$11,280.71

$21,076.12

$5,715.15

$0.00

$533.85

$45,946.30

Page 1 of 1



ProjectResourceslnc JTD Costs by Type

!•**•
001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

013 SiteAdmln/lndirects

Labor

$2,411.89

$12,414.39

$1,604.64

$5,089.07

$14,164.39

$33,809.02

Per Diem Equipment

$366.39

$1,117.04

$531.00

$3,721.46

Materials Subcontracts Analytical Oi

$1,821.86

$150.94

$2,181.54

$150.29

$2,755.50

$1,316.80

014 Lodging/Per Dim

015 Home Office

099 Non-BlDable

100 Fee

19 Fuel.Oil,Wise Fid Su

$1,469.01

$9,014.88

$70,962.41 $9,381.27 $5,369.49

$0.00

$533.85

$6,910.76

Saturday, August 02, 2003



ther Fee Extended

$4,600.14

$12,565.34

$3,786.19

$6,356.40

$17,450.88

$38,847.27

$9,014.88

$1,469.01

$0.00

$174,414.17 $174,414.17

$533.85

$174,414.17 $269,038.12

Page 1 of 1



Prefect Variance Report

WBS

001
002
003
004
005
006
007
008
009
09B
09C
09D
010
011
012
013
014
015
016
017
018
019
100

Descriptloa

Site Visit
Construction Work Plan
Mobilization/Craw Rotation
Site Set-up/Maintenance
Sits Coordination
Remvoal Impacted Soils
T&D Impacted Soils
Sampling & Analysis
Restoration(BacXflll)
Restoratlon(Sod&Seed)
Restoration(Garden & Rower Bed)
Restoration(Mlsc Restoration)
Post Construction Maintenance
Site Coordination Follow-up
Sits Tear-Down & Demobilization
Site Administration & Indirect)
Lodging & Per Diem
Home Office Support
Final Report
Project Close-out
Community Air Monitoring
Fuel. Oil, Misc Field Supplies
Fee

QTV

1
1
1
1

141
705,000
41,948

1
141
141
141
141
141
141
1
6
6
6
1
1
5
0
1

UNIT

US
us
LS
US

EACH
SF

TON
LS

EACH
EACH
EACH
EACH
EACH
EACH

LS
MTH
MTH
MTH
LS
LS

MTH

LS

Original

ii 6,713.79
!> 9,69371
$ 33,166.68
$ 15,998.84
$ 56,527.64
$ 455,894.00
I 433.868.12
! 36,511.88
i 1,163,262.06
$
$
!i
II 57.289.25
$ 55569.55
$ 9,714.54
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 45,000.00
$
$ 174,414.17

Current

Bnrfgat

$ 6,713.79
$ 9.69321
$ 33.168.68
$ 15,998.84
!i 56.527.64
ii 455,894.00
!i 433.868.12
$ 36.511.88
$ 290.815.50
!. 290.815.52
!i 290.815.52
$ 290.815.52
$ 57.28925
$ 55,569.55
$ 9,714.54
$ 295,820.37
$ 78.512.33
$ 25,30420
ii 8,50921
!i 7,743.16
$ 45,000.00
$
$ 174.414.17

Cost To
Date

$ 4,600.14
$ 12,565.34
$ 3,786.19
$ 6,356.40
$ 17,450.88
$
$
$
$
$
$
$
$
$
$
$ 38,84727
$ 9,014.88
$ 1,469.01
$
$
$
$ 533.85
$ 174,414.17

EttHnate*

Cost To
Complete

$
' 2,000.00
! i 29,850.01
I 14,398.96
! 33,424.00
: > 414,804.60
: 394.981.68
: 32,860.69
$ 290,815.52
$ 290,81532
$ 290,815.51
ii 290,815.51
i i 56,060.33
$ 50,012.60
! i 8.743.09
!i 284,198.00
!i 177,784.35
!i 22,773.78
ii 7,65829
'.'> 6,968.84
ii 40,500.00
!i
$

Total Cost

At
Completion
I 4,600.14
! . 14,565.34
$ 33,636.20
! 20,755.35
! 50,874.88
$ 414,804.60
$ 394.981.68
$ 32,860.69
I i 290,815.52
:- 290,815.52
: > 290,815.51
! i 290,815.51
$ 56,060.33
i 50,012.60
i 8,743.09
; 323,04528
i 186,79923
i 24242.79
i 7,658.29

! 6,988.84
$ 40,500.00
$ 533.85
$ 174,414.17

Variant
(iwgatin « in

!i (2,113.65)
!i 4,872.13
! 469.52
! i 4,756.51
! (5,652.76)
1 (41,089.40)
i (38.886.44)
ii (3,651.19)
$ 0.02
$
! i (0.01)
ii (0.01)
ii (1228.93)
$ (5,556.96)
!i (971.45)
: i 27224.90
i i 108286.90
ii (1,081.41)
i i (850.92)
! i (774.32)
i i (4,500.00)
!i 533.85
$

.0
rtmn>

-31.5%
50.3%

1.4%
29.7%

-10.0%
-9.0%
-9.0%

-10.0%
0.0%
0.0%
0.0%
0.0%

-2.1%
-10.0%
-10.0%

92%
137.9%

-4.2%
-10.0%
-10.0%
-10.0%

SDIV/O!
0.0%

Per Unit

Cost

$ 4.600.14
$ 14,565.34
i i 33,636.20
! i 20,755.35
! i 360.81
ii 0.59
$ 9.42
$ 32,860.69
i 2,082.52
$ 2.062.52
! 2.082.52
i i 2,082.52
! i 397.59
i i 354.70
! i 8,743.09
! i 53,840.88
ii 31.133.21
! I 4,040.46
! 7,658.29
i i 6,968.84
ii 8,100.00

#DMO!
$ 174,414.17

Grand Total 141 EACH $2,969,513.00 $2,969,513.00 $ 269,038.12 $2,740,281.27 $ 3,009,319.39 $ 39,806.39 1.3% $ 21,342.69


